
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
ST0401 

PROJECT TITLE: 
DULLES AVENUE UPGRADE 

 
DESCRIPTION 
Upgrade corridor to include various spot improvements and additional through movement where necessary as determined in 
the thoroughfare study performed for Sugar Land, Missouri City and Stafford.   In F.Y. 2002 the City was successful in 
acquiring a $120,000 grant from the HGAC.  This project represents the City's required 25% local match portion of the 
project.  
   
 
PROJECT MANAGER (S) 
Dale Rudick, P.E., City Engineer 
 
 

 
CONSULTANT (S)  
 
CONTRACTOR (S)  
 

 
BUDGET AMOUNT     $195,000 
 
PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
195,000 

 
 

Land/Right-of-Way   

Design/Surveying   

Construction   

Equipment and Furniture   

Contingency   

TOTAL COSTS   

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 

Begin 
Summer ‘04 
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